COMMITTEE SCHEDULE
FOR THE
GWF TrAcY CoMBINED CYCLE POWER PLANT PROJECT

DATE EVENT

September 10, 2008 | AFC data adequate

October 23, 2008 Informational Hearing and Site Visit

November 20, 2008 | Applicant provides data responses—Set 1

December 4, 2008 Data Response and Issue Resolution Workshop

December 4, 2008 | All parties file Status Report #1

Local, state, and federal agency draft

January 14, 2009 determinations and SJVAPCD PDOC

January 14, 2009 All parties file Status Report #2

February 12, 2009 Staff files Preliminary Staff Assessment (PSA)

February 26, 2009 PSA Workshop

March 25, 2009 Local, state and federal agency final
determinations and SJVAPCD FDOC

March 25, 2009 All parties file Status Report #3

April 16, 2009 Staff files Final Staff Assessment (FSA)

Thd* Prehearing Conference

Thd* Committee issues Hearing Order

Thd* Evidentiary Hearing(s)

*Events following issuance of the FSA will be scheduled as appropriate. The
Committee may, in its discretion, establish a more detailed schedule for
exchange of testimony and evidence, depending upon the complexity and
number of unresolved issues.



